



Republic of the Philippines
Province of Cavite
MUNICIPALITY OF GEN. E. AGUINALDO
Bids and Awards Committee



DETAILED PROCUREMENT SCHEDULE


Project Reference **05-INFRA-2013**
Project Title DEVELOPMENT OF MUNICIPAL CEMETERY (PHASE V) LOCATED AT BARANGAY POBLACION IV, GEN. E. AGUINALDO, CAVITE
Contract Cost Eight Hundred Thousand Pesos (Php 800,000.00)
Procurement Method National Competitive Bidding

	ACTIVITY	No. of Days	Responsible Unit	Duration	
				FROM	TO
1	Preparation of Detailed Description of Works/ Preparation of Cost Estimates/Proforma Documents	10	Municipal Engineer	January 27, 2013	February 5, 2013
2	Review and Approval of Documents	3	BAC/ ME	February 5, 2013	February 7, 2013
	Pre-Bid Conference	1	BAC	None	
3	Advertisement of Invitation for Bids	14	BAC-TWG Chairman	February 9, 2013	February 22, 2013
4	Submission of Letter of Intent / Issuance of Eligibility Forms	5	Contractor	February 22, 2013	February 26, 2013
5	Eligibility Check	3	BAC/ BAC TWG	February 26, 2013	March 1, 2013
6	Notice of Results of Eligibility Check	1	BAC	March 2, 2013	
7	Issuance of Bid Documents For Eligible Bidders	7	BAC Secretariat	March 2, 2013	March 9, 2013
8	Request for Clarification from Eligible bidders	7	Contractor	March 4, 2013	March 10, 2013
9	Submission and Opening Bids	1	Bidders/BAC	March 11, 2013 1:00 P.M.	
10	Evaluation of Bids	5	BAC/ BAC TWG	March 11, 2013	March 15, 2013
11	Post Qualification and Determination of LCRB/HRBB	5	BAC/ BAC TWG	March 13, 2013	March 17, 2013
12	Preparation of Resolution to Award (RTA)	2	LGU/BAC	March 17, 2013	March 18, 2013
13	Approval/Issuance of Notice of Award (NOA)	3	Mun. Mayor	March 18, 2013	March 20, 2013
14	Posting of Performance Security/Signing of Contract by the Winning Bidder	5	LGU/Contractor	March 20, 2013	March 24, 2013
15	Issuance of Notice to Proceed	3	Mun. Mayor/LGU	March 24, 2013	March 26, 2013
16	Period of Construction	75	Contractor	March 26, 2013	June 8, 2013
17	Final Inspection/Completion	2	BAC/LGU/Contractor	June 9, 2013	June 10, 2013
18	Acceptance/Final Payment	15	Mun. Mayor	June 10, 2013	June 24, 2013

Prepared by:

Approved by:


VICENTE H. GLORIANI, M.D., M.P.H.
BAC Chairman
Municipal Health Officer


BIENVENIDO P. BELOSTRINO
Municipal Mayor